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Purpose of this research is to investigate the moderating role of organizational culture between adoption 
of agile project management methodology and project success, as well as impact of agile project 
management methodology on project success. The data for this study has been collected from 
Telecommunication Services Provider Industry of Pakistan. Total sample size of 197 professionals was 
recorded. A questionnaire was distributed among the participants via hard copy and internet survey 
websites. Using collected data, we tested the effect of agile project management methodology on project 
success and further examined the moderating effect of organizational support between agile project 
management methodology and project success. The examination included Pearson’s correlation 
coefficient as well as regression using IBM SPSS Statistics Version 20. Results indicated that project 
management methodology has a strong correlation with project success and this correlation is not 
moderated by organizational support. The research findings have practical implications both in 
organization and project manager’s perspectives. Our research was limited to specific geographic area due 
to time and cost constraints. Future researchers may opt to conduct the study in other geographic areas of 
Pakistan and different industry including additional and different moderating variables. 
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1. Introduction 
Worldwide, There has been an intense debate to define / redefine theory of project management for 
complex and uncertain project situations (Koskela & Howell, 2002) argued that traditional theory of 
project management is outdated especially in managing uncertainty and rapidly changing project 
environment. Projects that are complex in nature, uncertain and time-constrained therefore traditional 
project management methodology can be inappropriate and potentially unfavorable (T. Williams, 2005). 
Companies are facing many challenges and changes in process to adopt Agile Project Management 
Methodology (Pace, 2019). Transformation in organizational culture is one of them. With substantial 
increase in research on project management methodologies and its effect on project success it was found 
that traditional project management methodology was not giving optimal results in certain scenarios 
(Dybå & Dingsøyr, 2008) therefore researchers and practitioners started looking for alternative methods 
for project implementation. Earlier Agile Project Management methodology was developed as an 
alternative to Traditional Project Management methodology as it offers less risk, more visibility, 
increased business value, more adaptability, faster delivery and reduced costs (Canty, 2015) also 
Stakeholders' feedback has been given extra value in agile project management methodology which 
proved to be beneficial (Highsmith, 2003). Project efficiency/success is measured as performance of the 
project management methodology (Serrador & Pinto, 2015) against the time, cost and quality constraints 
(triple constraints) of the project. The direct effect of agile project management methodology on project 
success remain implicit and is not directly addressed in the most focused and concerted way in the 
available literature yet. To explore this an empirical study on effect of agile project management 
methodology and its effect on Project Success with moderating role of Organizational culture. 
The present study adds value to theory and practice in multiple ways. First, it evaluates the direct 
relationship between agile project management methodology and project success. Second, it investigates 
the moderating role of organizational culture in the relationship between agile project management 
methodology and project success. By using a structural equation modeling (SEM) technique for agile 
project management methodology, we will test and validate that organizational culture can work together 
for project success. This study will be a value addition in literature and help policy makers in 
organizations in adopting correct project management methodology to increase project success rate. 
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Researchers (Bloch, Blumberg, & Laartz, 2012) found that project failure can be so disastrous for a 
company that it may threaten the existence of the company. These alarming situations put scholars and 
practitioners in search of solutions to the cater the problem of project failure and to produce consistent 
project success. This outlines the underlying issue driving this study further research is needed to examine 
the relationship between successful delivery and project management methodology (Garland, 2009; 
Joslin & Müller, 2016; Pinto, 2014; Turner & Keegan, 2001; ul Musawir, Abd-Karim, & Mohd-Danuri, 
2020).  
Considerable attention have been given to agile project management methodology during the last 02 
decades (Dybå & Dingsøyr, 2008) researchers recommended that organizations are required to be more 
agile, more adaptable to changes to achieve more success (Sherehiy, Karwowski, & Layer, 2007). 
Historical models and studies on project management methodology were mainly focused on project 
governance and its role in project decision making, project success and  strategy implementation(Garland, 
2009; Joslin & Müller, 2016; Pinto, 2014; Turner & Keegan, 2001; ul Musawir et al., 2020). However,  
the effect of implementation of agile project management methodology and its effect on project success 
remain implicit and is not directly addressed in the most focused and concerted way in the available 
literature yet. 
Research is fairly new in this field, several characteristics e.g. Collaboration, Modularity, Iteration, 
Time-Bounding, Parsimony, Adaptiveness and Incremental development (Miller, 2001) are to be 
associated with the Agile Project Management, Organizational culture and  Project Success. We will be 
exploring the new avenues to test effectiveness of the agile philosophy and its relationship with project 
success. Though agile project management methodology is popular due to many reasons (less risk, more 
visibility, increased business value, more adaptability, faster delivery and reduced costs) but researchers 
need to explore the possibilities to make this claim valid. So far, previous research on agile project 
management methodology was incidental and more focused research in this area will help practitioners 
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(Lee & Xia, 2010) have concluded after quantitative and qualitative analysis on software development 
agility that there is no positive relationship between agile project management methodology and the 
project success. The adoption of the agile methods in any organization is not unproblematic challenges 
are being encountered while migrating to agile project management methodologies (Boehm & Turner, 
2005; Chan & Thong, 2009; Cockburn & Highsmith, 2001) and employees behave reluctantly in 
accepting this transformation (Nerur, Mahapatra, & Mangalaraj, 2005). The main objective of this 
research is to investigate that for achieving project success adoption of agile project management 
methodology works better than traditional project management approaches with moderating role of 
organizational culture. Agile project management methodology has become a preferable approach for 
planning and executing projects (Pace, 2019) however there are still some issues in adoption of agile 
culture in organizations. The purpose of this paper is to investigate, through a quantitative study, the 
evidence that that for achieving higher rate of project success adoption of agile project management 
methodology works better than traditional project management approaches with moderating effect of 
organizational culture 
This research sheds light on: 
To determine the impact of adoption of agile project management methodology and its effect on Project 
Success. 
To check moderating role of organizational culture between agile project management methodology 
and Project Success. 
Following questions will be addressed in this Research paper.  
To what extent does agile project management methodology influence project success? 
To what extent does project management methodology influence project success and is this 
relationship influenced by moderating role of Organizational Culture? 
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2. Literature Review 
2.1. Concept and Definitions 
With ever growing complexity of the projects,  organizations seems to be more vigilant in choosing a 
suitable application of project management methodology (Joslin & Müller, 2016) as it plays a very 
critical role in making a project successful or failure. Up till now, research and the findings on project 
management methodologies are biased to some extent e.g., available literature is divided on whether 
success of the project is directly related to project methodologies or not (Lehtonen & Martinsuo, 2006). 
While researching the impact of project management methodologies on project success (Milosevic & 
Patanakul, 2005) inferred that project management methodologies, higher or singular level, may not be 
sufficient in concluding the effect of project management methodology on project success. To get a 
complete understanding and clarification of project management methodology element(s) and their 
inconsistent impact on project success in depth analysis and knowledge is required as some element(s) 
may have a greater impact on project success in collective manner than being studied alone. 
2.2. Agile Project Management Methodology 
Integration of planning and execution phase is core of agile project management methodology which 
allows an organization to build up a working force capable of responding to emerging requirements in 
an efficient manner through collaborative working and then prioritizing work packages i.e. lowest level 
of WBS. Although the agile techniques are set of guidelines that are performed in the software 
development and it is new method to achieve the project goals and to quickly perform the tasks by 
reducing the impact of the factors that delay the project. Meaning of term agile is comprehensible, 
adoption of agile project management methodology is making a paradigm shift in project management 
techniques by using best practices of management science (Anderson, 2004). Agile project management 
methodology focuses on delivering maximum value against business priorities i.e. features of the product 
by applying very tight discipline to "Time and Cost" and keeping iteration on review and prioritization 
of the features whereas in traditional project management approaches feature were considered to be fixed 
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Figure 1 What's Different about Agile? 
 
Source: Author elaboration 
 
 
Whenever any organization decides to adopt agile project management methodology major change in 
traditional culture, mindset and sometime in project team are also required. Considering the need for 
smoothing the process of project planning, the iterative technique was introduced in which re-planning 
during the execution phase of the project was considered. Experienced project managers believe that 
margin should be kept in planning phase of the project considering the uncertain environment and 
changing business needs so that adjustments can be made at the later stages of planning as well. Agile 
technique therefore was required to deal with such needs of the project managers where they can modify 
plans in accordance with the demanding situations. In 2001, the "Agile Manifesto" was written which 
states that agile implementation need to cognizance on 04 values and 12 principles (Dybå & Dingsøyr, 
2008) which are that there should be interaction among the individuals over the technique, there should 
be interactions with the client and their requirements should be negotiated and lastly the plan should be 
changed according the responses received. Project documentation is not a top priority in the agile project 
management methodology like traditional project management and this is to facilitate the project 
managers in the dynamic environment where the plans need not to be rigid and there is a cushion so that 
the response can be documented by project managers when and where required. It is also to be noted that 
unlike traditional planning techniques, in agile more flexibility is utilized for project management. 
(Lindvall et al., 2002) stated that the agile strategies have turned out to be more effective because they 
immediately deal with the issues that are raised specially when the projects are being executed and 
managed in dynamic environments. Project managers from numerous organizations were interviewed to 
validate this and it was inferred that project managers need to modify their plans according to the 
changing timelines, resources, techniques etc. (Collyer, Warren, Hemsley, & Stevens, 2010). Although 
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agile is flexible method of project planning and changes can be later made but it is also important to note 
that the agile project management methodology does not ignore the planning in the earlier stage of the 
project. The fact is to be understood that the planning phase in agile method is not just confined to one 
point but is spread over the course of cycle in place of plans been made in one go. 
Figure 2 Agile Project Management Methodology 
 
 
Source: Author elaboration 
 
(Serrador & Turner, 2015) analyzed 1386 projects and found an inverted-U relationship between agile 
project planning and success of the project, in terms of planning time. By this study, they observed that 
if much amount of time is given to the planning it will have a negative impact on the project success, and 
vice versa. (Mann & Maurer, 2005) explained that thorough iterative planning technique in agile project 
management methodology success rate of the projects can be increased. With ever growing popularity 
of agile project management methodology one limitation of agile project management methodology was 
also under observation of researchers and it was concluded that agile technique can't be applied on mega-
scale projects however in small-scale projects it is considered to be most effective and followed technique 
(Paasivaara, Lassenius, Heikkilä, Dikert, & Engblom, 2013). Most of this analysis is based on narratives 
and smaller number of samples were studied. An example can be quoted to explain this, 48 respondents 
were interviewed from 08 groups to study the variation among organizations that have adopted the agile 
techniques of project planning and organization that have not yet adopted the agile planning technique. 
It was noted that the project success in terms of completing the project withing budget and time was 
similar in both agile and non-agile organizations (Feldt & Magazinius, 2010) it was also concluded that 
although planning strategies have progressed through the years, there are other elements too which are 
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to be associated with the non-compliance of project goals. The consequences of such research have 
confused organizations for the adoption of agile planning technique. 
2.3. Project Success 
To have a holistic view and to obtain a learning opportunity for future project, Scope, Schedule, Cost, 
Team Satisfaction, Customer Satisfaction and Quality are the main objective and subjective criteria 
which are considered to measure the true effectiveness of the project. Project success could also be 
summarized by comprehensive assessment of external factors starting from Initiation, Planning, 
Execution, Monitoring and Control to the Closing phase. For a project to be successful there must be 
acknowledgement of the role of project management within project. 
Adopting a relevant and efficient project management methodology is very vital for achieving project 
success. Many researchers have tried to make a consensus on notion of project success and believed that 
the conventional / traditional project management methodologies were mainly focused on triple 
constraints of PMI i.e. time, scope and cost and producing a quality project (Parker, Parsons, & 
Isharyanto, 2015; P. Williams, Ashill, Naumann, & Jackson, 2015). There are 10 dimensions of success 
of project described by (Müller & Turner, 2007) while they were contributing to the research and have 
great collection of study on the capabilities of the project managers. (Kloppenborg, Manolis, & Tesch, 
2009) restated similar concept that project success is linked with the traditionally used triple constraints 
where all these collectively contribute as the necessary elements of the project success. A vast correlation 
among efficiency of project and success of the project was found by (Serrador & Turner, 2015) they 
argued the efficiency is not alone measurement scale for project success, but it also can't be overlooked 
while (Pinto, 2014) focused on satisfaction of stakeholder expectations. The use of right project 
management methodology to deliver unique results does involve financial investment for organizations 
(Fisher, 2011). Project success is now being measured through the lens of organizational achievement 
instead of meeting the constraints. 
2.4. Organizational Culture 
Culture is the environment we live in. Organizational culture is a system of the shared values, beliefs, ideologies, principles, 
attitudes and the set of assumptions (McLaughlin, 2013) also unwritten rules that have been developed over time and are 
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considered to be integral part of social and psychological environment of an organization. These rules and values are required 
to abided by the employees. These values, beliefs, ideologies, principles, attitudes and the set of assumptions have a strong 
influence on the employees in the organization and outside the organization (Iivari & Iivari, 2011). According to the previous 
research (Iivari & Huisman, 2007) organizational culture is based on vision, values, norms, systems, symbols, language, 
assumptions, beliefs, and habits of the organization. The model presented by (Quinn, 1984; Quinn & Rohrbaugh, 1983) was 
mainly focused on values as core constituents of organizational culture. Organizational culture has been associated with 
different opinions (Smircich, 1983) presented a framework in which system development depends upon organizational culture. 
(Cameron & Quinn, 2011) explained that there are 04 types of organizational cultures: Clan (family-like), Adhocracy 
(dynamic and entrepreneurial), Market (results oriented), and Hierarchy (structured and controlled). Organizational culture, 
more particularly, influence employees’ insights of the work environment and their behaviors and creates a relatively more 
homogeneous working environment among employees which directly impacts organizational progress and functioning 
(Borucki & Burke, 1999). Specific research has also been done on the relationship between agile project management 
methodology adoption and organizational culture (Siakas & Siakas, 2007; Strode, Huff, & Tretiakov, 2009; Tolfo & 
Wazlawick, 2008) and its effects (Robinson & Sharp, 2005) which clearly depicts a strong impact of organizational culture 
on transforming behaviors of employees. Different studies identified and recommended certain characteristics to achieve the 
compatibility with agile project management methodology. Few researchers argued hard to change the entire culture of the 
organization (Tolfo & Wazlawick, 2008; Tolfo, Wazlawick, Ferreira, & Forcellini, 2011) though it’s quite difficult. 
2.5. Agile Project Management Methodology and Project Success 
Research on the project success and project management has been carried out for more than 03 decades 
but in the recent times adoption of agile project management methodology has shown a significant 
improvement in statistics of project success and it is dominating other project management 
methodologies (Stankovic, Nikolic, Djordjevic, & Cao, 2013). After thoroughly analyzing the data 
available from previous researchers (Sheffield & Lemétayer, 2013) concluded that culture of the 
organization is the key aspect of the project success. Agile project management methodology has evolved 
substantially to respond to the modifications that were required during the course of the project. This 
paradigm shift from conventional project management methodology like Waterfall to Agile project 
management methodology was not only limited to software-based industries (Serrador & Pinto, 2015) 
due to the facts that it is different and efficient in project results. Agile project management methodology 
emphasis on communication with all the stakeholders at each level of the planning to cater the ongoing 
changes which make agile project management methodology the best iterative technique in project 
management. Organizations should be extra cautious in understanding agile project management 
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methodology before adoption (Nerur et al., 2005). Agile project management methodology is not only 
limited to software industry. Traditional project management methodology is outdated, complicated in 
nature and becoming obsolete with time. (Conforto, Salum, Amaral, Da Silva, & De Almeida, 2014) said 
that opportunities must be created within the organizations / industries to implement agile project 
management methodology for achieving project success. Many researchers have denied the fact that 
project success is related to agile project management methodology adoption as not much difference was 
observed between the companies that are using agile project management methodology and the 
companies which use conventional / traditional project management methodology. Seasoned Project 
Managers and (Magazinius & Feldt, 2011) concluded that project success is not only a factor to measure 
relation between project management methodology adoption and project success. A distinction of 
opinion has been highlighted within available literature and therefore aim of this paper is to examine 
through quantitative analysis the relation between the adoption of agile project management methodology 
and success of the project.  
2.6. Moderating role of Organizational Culture between Agile Project Management Methodology and 
Project Success 
It is not easy to change the culture of any organization overnight and if project success is intended then 
agile project management methodology should be blended with traditional project management 
technique (Boehm, 2002). Transformation in organizational culture is essential for agile project 
management methodology adoption (Pace, 2019) as there are many challenges and changes to overcome 
during this process. Researchers also recommended that organizations and enterprises need to be more 
responsive to change to achieve higher project success rate (Sherehiy et al., 2007). Project Management 
Institute (PMI) in their annual global survey of project, program and portfolio track and publish the major 
trends in project management and in edition of 2017 PMI mentioned that ‘organizational culture sets the 
tone that change the work-life experiences of employees which ultimately translated in to Organizational 
and Project Success’. Previous researchers (Cameron & Quinn, 2011) examined the 04 types of 
organizational cultures and how it contributes to projects success and summarized that Clan orientation 
culture (family-like) had the strongest association with project success and organizational culture. Agile 
method strongly advocates that organizational culture has an effect on the extent to which an agile method 
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is used and for effective and efficient creation of project management culture, organizations must 
understand the benefits it can bring along with. 
2.7. Summary of Literature 
Hypothesis and conceptual framework for this research study listed as: 
 
Figure 3 Theoretical Model underlying empirical research 
 
 
Source: Author elaboration  
 
H1: Agile Project Management Methodology is positively and significantly associated with Project 
Success. 
H2: Organizational Culture moderates the relationship between Agile Project Management 
Methodology and Project Success. 
3. Method 
Research was carried out to find how the impact of Agile Project Management methodology relates 
with the Project Success with moderating role of Organizational culture. Questionnaire was developed 
on the basis of previously established questions available in literature. The survey questionnaire 
contained two (02) sections, including demographic information while the other part comprised of 
questions related to variables under investigation. We have used three (03) variables naming Agile 
Project Management Methodology (APM), Organizational Culture (OC) and Project Success (PS) these 
variables were measured using 5-point Likert Scale that ranges from 01 (strongly agreed) to 05 (strongly 
disagreed). Seven (07) Questions for variable APM were adopted from research work of  (Lu & 
Ramamurthy, 2011),  Twelve (12) Questions related to OC were taken from research work of (Iivari & 
Iivari, 2011) and four (04) Questions for variable PS were adopted from research work of (Aga, 2016). 
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Main reason for adopting the questionnaire owes to its appropriateness in measuring adoption of agile 
project management methodology, organizational culture and project success. All the variables and 
measurement items are mentioned in Appendix - A 
3.1. Research design and data collection  
Data collection for this research study has been conducted through “Questionnaire” technique. The 
population selected for this study was Telecommunication Services Provider Industry of Pakistan. The 
use of simple random sample selection allows researchers to determine the appropriate sample size of 
participants, which can be generalized to a larger population (Trochim, 2006). The sampling frame 
consisted of individuals and non-probability sampling technique was adopted, based on their willingness 
to participate. Initially questionnaire was distributed to the employees working in different 
telecommunication services providing organization operating in Pakistan which includes Huawei, Jazz, 
PTCL, Telenor, Ufone, Zong and ZTE. Respondents were selected randomly and there were no specific 
numbers for any organization, role, gender etc. The study was performed from February to May 2020. 
Initially fifty (50) questionnaires were distributed with 41 returned out of which 38 were valid 
questionnaires in second phase of data collection due to COVID-19 pandemic it was not possible to 
collect the response through visits and meetings. Therefore, researcher utilized ‘SurveyMonkey’ and 
‘Google Forms’ to deliver the questionnaire and 159 responses were recorded via internet which makes 
the total to 197 responses. 
3.2. Data Analysis 
Detailed analysis of the collected survey responses was performed vi Statistical Package for the Social 
Sciences (SPSS). The data was confirmed to have no missing values which might prevent accurate 
analysis. The results of Skewness and Kurtosis with respect to each variable independently shows that 
all the values are well within range. The reliability of every variable scale used was tested through 
Cronbach's Alpha (ά) calculation and all the values of Cronbach’s ά were greater than 0.7, which 
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Table 1 Results of reliability 
Reliability Statistics 
Variable Name Cronbach's Alpha ά Number  of Items 
Agile Project Management Methodology (APM) 0.872 7 
Organizational Culture (OC) 0.843 12 
Project Success (PS) 0.893 4 
Source: Author elaboration  
 
Data preparation for factor analysis was done using Kaiser-Meyer-Olkin (KMO) and Bartlett's tests. 
KMO measure of sampling adequacy value is greater than 0.4 that indicates that sample is adequate. 
Bartlett's Test of Sphericity significance level is less than 0.05 which indicates that factor loading analysis 
is suitable for the data. 
Table 2 KMO and Bartlett's Test 
 
Kaiser-Meyer-Olkin (KMO) 
Measure of Sampling Adequacy .837 
Bartlett's Test of Sphericity (Sig.)  .000 
Source: Author elaboration 
4. Result 
Research survey questionnaire also includes demographic scale such as the Gender, Age, 
Qualifications and Experience of the respondents. 66% respondent were male, 72% respondent holding 
Project Management Experience, 79% respondent have experience between 8 to 11 years, and 95% 
respondent working on Projects. Descriptive analysis shows that variables distributions proved to be 
normal, Skewness and Kurtosis with respect to each variable independently shows that the values are 
well within range. In our factor analysis any value less than 0.70 have been be dropped in order to have 
acceptable results overall. Therefore, values against APM6, APM7, OC5, OC8, OC10 and OC12 were 
dropped in further analysis. 
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4.1. Variable Relationship  
Correlation tells the intensity of the relationship between all the variables under discussion Pearson. 
Correlation analysis was conducted for this research work which shows that the relationship between 
APM and OC is very weak and not significant (+0.080), relationship between APM and PS is very strong 
and significant (+0.733) and relationship between OC and PS is weak but significant (+0.010). 
Table 3 Correlation between Variables 
  APM OC PS 
Agile Project Management 
Methodology (APM) Pearson Correlation 
1   
Sig. (2-tailed)    
N    
Organizational Culture (OC) Pearson Correlation .080 1  
Sig. (2-tailed) .262   
N 197 109  
Project Success (PS) Pearson Correlation .733** .184** 1 
Sig. (2-tailed) .000 .010  
N 197 197  
** Correlation is significant at the 0.01 level (2-tailed). 
Source: Author Elaboration 
4.2. Linear Regression 
In our study Linear Regression analysis shows Adjusted R Square value 0.535 that shows independent 
variable Agile Project Management Methodology (APM) will bring 53.5% change in dependent variable 
Project Success (PS). To calculate variable moderation effect, direct & indirect effects and conditional 
effects of Moderator Variable i.e. Organizational Culture (OC) researchers’ used Model Number-1 of 
Preacher and Hayes with bootstrap (n = 1000, 95% CI) using SPSS 
 
Path R-Sq. Adjusted R Sq. Beta Value T Value P Value 




From the results we can clearly observe that model is significant. Moderator (OC) have significant 
positive effect on Project Success as p-Value < 0.05. Results shows that with addition of Organization 
Culture support Project Success is enhanced. 
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R R-Sq. MSE F df-1 df-2 p Value 





 coeff          se t p LLCI ULCI 
constant 14.839 0.183 80.903 0 14.478 15.201 
OC 0.105 0.042 2.513 0.013 0.023 0.187 
APM 0.794 0.05 15.938 0 0.696 0.893 
int_1 -0.013 0.015 -0.853 0.395 -0.043 0.017 
 
Agile project management methodology is showing significant positive effect on project success as p-
Value < 0.05 and effect of agile project management methodology (79.4%) is much higher than 
Organizational Culture (10.5%).  In interaction-1 (int_1) it is visible that confidence interval i.e. LLCI 
and ULCI values range from -.043 to .017 and it contains value 0 in its range which depicts that in our 
moderation interaction is not significance. Further it is interesting to note here that interaction have a 
negative effect (-.013) and with p-Value (0.395) > 0.05 means it is statistically insignificant relationship. 
Table 7 Conditional effect of X on Y at values of the moderator(s) 
Level OC Effect se t p LLCI ULCI 
Low -4.866 0.857 0.091 9.44 0 0.678 1.036 
Medium 0 0.794 0.05 15.938 0 0.696 0.893 
High 4.866 0.732 0.087 8.421 0 0.56 0.903 
*Values for quantitative moderators are the mean and plus/minus one SD from mean. 
*Values for dichotomous moderators are the two values of the moderator. 
Source: Author elaboration 
 
Moderator value(s) defining Johnson-Neyman significance region(s) 
 
Table 8 Johnson-Neyman Conditional effect of X on Y at values of the moderator(s) 
OC Effect se t p LLCI ULCI 
-7.191 0.824 0.162 5.074 0.000 0.502 1.146 
-6.227 0.791 0.142 5.552 0.000 0.509 1.074 
-5.263 0.758 0.123 6.152 0.000 0.514 1.002 
-4.298 0.725 0.105 6.904 0.000 0.516 0.933 
-3.334 0.691 0.088 7.816 0.000 0.516 0.867 
-2.37 0.658 0.075 8.795 0.000 0.51 0.806 
-1.406 0.625 0.066 9.483 0.000 0.494 0.755 
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OC Effect se t p LLCI ULCI 
-0.441 0.591 0.064 9.293 0.000 0.465 0.718 
0.523 0.558 0.069 8.117 0.000 0.422 0.695 
1.487 0.525 0.08 6.575 0.000 0.367 0.683 
2.452 0.492 0.095 5.186 0.000 0.304 0.68 
3.416 0.458 0.112 4.089 0.000 0.236 0.681 
4.38 0.425 0.131 3.25 0.002 0.166 0.685 
5.344 0.392 0.15 2.605 0.011 0.094 0.69 
6.309 0.359 0.171 2.102 0.038 0.02 0.697 
6.574 0.349 0.176 1.983 0.05 0.000 0.699 
7.273 0.325 0.191 1.701 0.092 -0.054 0.704 
8.237 0.292 0.212 1.377 0.171 -0.128 0.713 
9.202 0.259 0.233 1.11 0.27 -0.204 0.721 
10.166 0.226 0.254 0.887 0.377 -0.279 0.73 
11.13 0.192 0.276 0.697 0.487 -0.354 0.739 
12.094 0.159 0.297 0.535 0.594 -0.43 0.748 
Source: Author elaboration 
 
Further Johnson-Neyman Conditional effect of X on Y at different values of the moderator was studied 
which shows that up to a certain level Moderator (OC) helps in creating a positive effect of IV (APM) 
on DV (PS) beyond that effect becomes insignificant i.e. p-value > 0.05 
Figure 4 Moderating effect of Organizational Culture 
 
 
Source: Author elaboration 
 
Hence, we can conclude that OC has insignificant moderator effect on relationship APM and PS. 
Whereas, Conditional effect of X on Y at different levels of the moderator (Low, Medium and High 
Level) depicts that when the value of Moderator (OC) is increased value of effect of IV (APM) on DV 
(PS) tends to decrease. 
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Results of Hypothesis 
The results of hypothesis after detailed analysis is mentioned in Table 9 
Table 9 Result of Hypothesis 
 
Sr. No. Hypothesis Result 
1 Agile Project Management Methodology is positively and significantly associated with Project Success. 
Supported 
2 Organizational Culture moderates the relationship between Agile Project Management Methodology and Project Success. 
Not Supported 
Source: Author elaboration 
 
5. Discussion 
The relationship between Project Success and Agile Project Management Methodology is a noteworthy 
issue. Reasons for this are the profusion of the concept of organizational culture, popularity of agile 
methodology for project planning and execution, ambiguity of the concept of agility in the context of 
project management and the variety of ways the two variables may be related with each other. While the 
theories that support agile project management methodology adoption are attractive and logical what has 
been missing is empirical validation. Projects with Agile Project Management Methodology are more 
likely to succeed than the one that relies on traditional approaches ? 
Our findings suggest that there is research support for the application of agile project management 
methodology in achieving higher project success rate. This study described whether and how agile project 
management methodology effects the project success through a comprehensive and empirical analysis of 
Telecommunication Services Provider Industry of Pakistan. Study also discussed that with varying levels 
of agile approaches Project Success factor can be increased. Our findings offer limited support for 
previous research work by (Budzier & Flyvbjerg, 2013) in which the relationship between agile project 
management methodology and project success was explored in data set of IT projects and they found that 
agile project management methodology appears to improve project delivery times but no evidence was 
found that agile project management methodology have positive impact on other success factors. An 
insignificant moderator effect of organizational culture was observed between agile project management 
methodology and project success, through the bootstrapping results. There is also additional empirical 
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evidence resulted out of this study to support the fact that organizations and enterprises need to be more 
agile, more responsive to changes to achieve more success (Sherehiy et al., 2007). 
6. Conclusion 
Aim of this study was to explore the direct effect of agile project management methodology on project 
success and what are the indirect effect of agile project management methodology on project success via 
organizational culture. There was positive relationship witnessed between agile project management 
methodology on project success. On the other hand, the proposed moderator organizational culture has 
insignificant effect on relationship between agile project management methodology and project success. 
It is interesting to note that our original regression analysis showed statistical significance but low values 
for percentage of variance explained (R2). It is witnessed that up to a certain level moderator helps in 
creating a positive effect of IV on DV after which if level of organizational culture is increased the effect 
of agile project management methodology on project success becomes insignificant. 
6.1. Theoretical and Practical Implications 
This study has enabled us to understand the concept of agile project management methodology, 
organizational culture and how these variables effects project success via their relationship as described 
in theoretical framework. We have examined the linking of agile project management methodology and 
project success through Telecommunication Professionals sample. First, agile project management 
methodology has been studied with regards to the project success perspective and then addition of 
proposed moderator organizational culture. This study is an addition to literature of agile project 
management methodology and provides a guideline to the policy makers in organizations that are striving 
to maximize project success and are not very clear about the adoption of effective and efficient project 
management methodology. We have also found that the theoretical model got the practical implications, 
both for the managers and organization involved in project. This study can be referred to adopt these 
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6.2. Limitation and Future Work 
Although our findings offered some intriguing perspectives on the adoption of agile project 
management methodology and its direct impact on project success, there were also some limitations to 
the study that need to be acknowledged. First, ‘non-response’ errors in survey questionnaire i.e. the 
participants fail to understand and respond to particular questions in its true essence and ‘response error’ 
survey questionnaire i.e. where the participant does not give an accurate response or gives an incomplete 
response (Cooper & Schindler, 2001). Secondly, limitation of this research was an examination of the 
impact of underlying factors of organizational cultural behaviors (shared values, beliefs, ideologies, 
principles, attitudes etc.) on the relationship between agile project management methodology and project 
success. Although Agile has been used for project planning for several years now, to our knowledge, this 
research report is one of the first empirical studies on adoption of the of Agile methods for project success 
in Telecommunication sector of Pakistan. Future researchers should examine underlying factors of 
organizational culture and establish their relationship with project success, as measured by multiple 
perspectives (efficiency, stakeholder satisfaction etc.) and using different flavors of agile project 
management methodology (Agile Scrum Methodology, Lean Software Development, Kanban, Extreme 
Programming etc.) 
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Appendix A 
 Measurements for Agile Project Management Methodology (APM), Organizational Culture (OC) and 
Project Success (PS) 
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APM-1: We are quick to make and implement appropriate decisions in the face of market/customer-
changes. 
APM-2: We constantly look for ways to reinvent/reengineer our organization to better serve our 
market place. 
APM-3: We utilize our skills better in agile practice. 
APM-4: We fulfill demands for rapid-response, special requests of our customers whenever such 
demands arise; our customers have confidence in our ability. 
APM-5: We can quickly scale up or scale down our production/service levels to support 
fluctuations in demand from the market. 
APM-6: Where necessary, members of this team try to simplify existing code without changing its 
functionality. 
APM-7: Whenever there is a disruption in supply from our suppliers we can quickly make necessary 
alternative arrangements and internal adjustments. 
Organizational 
Culture (OC) 
OC-1: The organization values feedback and learning. 
OC-2: Social interaction in the organization is trustful, collaborative, and competent. 
OC-3: The organization values teamwork. 
OC-4: The organization is flexible and participative and encourages social interaction. 
OC-5: The project manager acts as a facilitator. 
OC-6: The organization enables empowerment of people. 
OC-7: The management style is that of leadership and collaboration. 
OC-8: The organization values face-to-face communication. 
OC-9: Communication in the organization is informal. 
OC-10: The organization is results oriented. 
OC-11: The leadership in this organization is entrepreneurial, innovative, and risk taking. 
OC-12: The organization is based on loyalty and mutual trust and commitment. 
Project Success (PS) 
PS-1: The project was completed on time when agile methodology was followed. 
PS-2: The project was completed according to the budget allocated in agile practice. 
PS-3: Agile Project specifications were met by the time of handover to the target beneficiaries. 
PS-4: Given the problem for which it was developed in agile environment, the project seems to do 
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